SEMFEX.I I Scheme:

The Scheme was worked out by the Direc orate General Resettlement in colla boration with the National Bank of Agri-eulture and Rural Development (NABARD) and became operative from 15 January 1988. It basi cally conforms to the existing schemes of NABARD applicable to all Indian nationals. The main objective of this Scheme is to create a channel whereby the for ex-servicemen, dis-abld soldiers and widows could be expedi tiously sanctioned to undertake agriculture and allied activities or to set up village and tiny industries in rural areas. The loans are sanctioned by Scheduled Banks, Land Development Banks, or Regional Rural Banks, depending on the type of scheme. NABARD has agreed to re-finan. ce the projects for ex-servicemen through ax-servicemen Financial/Development Cor poration in the States. The Bank also pro vides training facilities where necessary.

CGHS Hospitals in Urtar Pradesh

1320. DR. MOHD. HASHIM KIDWAI. Will the Minister of HEALTH AND FAMILY WELFARE be pleased to state;

(a) the total number of the Central Govei nment Health Scheme hospitals working in TJttar Pradesh at present;

(b) whether there as any proposal to set up more CGHS hospitals in Uttar Pradesh benefiting more Central Government employees; and

(c) if so, ihe details thereof')

THE MINISTER OF STATE IN THE MINISTRY OF HEALTH AND FAMILY WELFARE (KUMARI SAROJ KHAPARDE): (a) There is no Central Government Health Scheme Hospitals functioning in Uttar Pradesh.

(b) and (c) No such proposal is under consideration of the Government-

Projects in Uttar Pradesh

1321. DR. MOHD. HASHIM KIDWAI: Will the Minister of PROGRAMME IMPLEMENTATION be pleased to state:

(a) what are the details of on-going projects in Uttar Pradesh;

(b) what was the scheduled time fixed for their completion;

(c) the names and number of projects which have not yet been completed; and

(d) what were the reasons for their delay; by when these projects will be completel?

THE MINISTER OF PLANNING AND THE MINISTER OF PROGRAMME IMPLEMENTATION (SHRI MADHAVSINH SOLANKI): (a) to (d) The details of Central projects each costing over Rs. 20 crores covered by the quarterly monitoring system of the Ministry under implementation in U.P. at the end of September 1988 with their original and anticipated dates of commissioning are given in the enclosed statement (*See* below). Eleven out of 24 projects have put back their dates of commissioning.

The main reasons for delays include—

—Delays in equipment supply/erection

—Land acquisition problems

—Delays in getting forest/environmental clearance

—Lack of advance action for development of infrastructure etc.

—Fund constraint.

Statement

SI. No.	Name of Project	Commissioning Date Origin?! (revised)	Anticipated
(I)	(2)	(3)	(4)
	Atomic Energy :		
1.	Narora Atomic Power Project (NPC)	March '82 (Dec. '88)	May '90
	Coal-		
2.	Bma(OC(NCL)	Mwch'86 (Msrch '87)	June '90
3.	Dutlichua OC (NCL)	March '94	March '94
4.	Kakri OC (NCL)	March '87	March '90
5.	Kh-diaOC-	March'94	March'94
	Fertiliser :		
6.	Aonla Fertilizer Phnt.	April '88	June '88
	Petroleum and Natural Gas:		
7.	HBJ Pipeline (G\il) (Aur—Jagdishpur Auraiya Bahrala)	July' 89	July'89
	Power :		
8.	Tanakpur HE (NHPC)	August '88	March '90
9.	Rihand STPP, ST-T (NTPC)	June '88	June '89
10.	Rihand Transmission Line**	Dec. '88	June '90
11.	NCR TPP, Dadri	Sept. '93	May '93
12.	Aurniya GPP (NTPC)	Ja_D. '91	Jan. '91
13.	Aurviya GPP (NTPC) Transmission Line	August '89	Dec. '89
	ables :		
14.	Optical Fibre Project (HCL)	Oct.'88 (Dec. '93)	Dec. '93
	aays :		
J5.	Moradabnd-R?mpur (Doubling)	March '91	March '91
36.	Lucknow-Kanpur (Doubling)	March '92	March '92
17.	Varanasi-Bhatni, (Gauge conversion)		
I ?.	Ranipur-Ncw Haldwani (New Line)		

(1)	(2)	(3)	(4)
19.	Mathura Alwar (New Line)		
20.	Guna-Etawah (New Line)		
21.	Jhansi-Bina-Itarsi (Electrification)	Dec. '88	March '89
	Surface Transport :		
22.	Varanasi Bypass, Second Bridge on Ganga	Dec. '90	Dec. '90
	Telecommunications :		
23.	Crossbar Switching Equipment Rae Bareli (ITI)	Feb. 88 (Sept. '88)	Sept. '88
24.	Electronic Switch system Mankapur (ITI.)	March 90 (March 90)	March '90

Note:- (1) Eleven Projects—SI. Nos. 1, 2,4, 6, 8, 9. 10, 13, 14, 21 and 23-are delayed.

(2) For projects at SI. Nos. 17, 18, 19 and 20 targets have not been fixed by Railway Board due to funds constraint.

(3) SI. Nos. 3, 5, 7, 10, 17, 19, 20 and 21 are multi-State Projects.**

Visit of C.B.I director to Sweden regarding payments made by Mis. Bofors

1322. SHRI M. S. GURUPADASWAMY: Will the Minister of DEFENCE be pleased to state:

(a) whether Govarnment had sought Ae help of C.B.I. Director to visit Sweden aad meet the officials of Swedens National Bank about the payments by M/s. B«fors;

(b) whether the C.B.I. Director has made any report to Government; and

(c) if so, the details the«iaof?

THE MINISTER OF DEFENCE (SHRI K. C. PANT); (a) The C.B.I. was asked to inquire into various aspects of the documents published by The Ffindu' regarding payments made by M/s. Bofors. Director, C.B.I, visited Sweden Jn connection with these inquiries and met officials of various ageneies in Sweden in August, '88.

(b) and (c) The inquiries by the CBI have not 'so far been completed.

Alleged In human treatment of Staff Members of Garrison Engineer under CWE, Guwahati, Aissam

1323. SHRI M. S. GURUPADASWAMY: Will the Minister of DEFENCE be pleased to state:

(a) whether the employees of Contractors, suppliers and staff members of the Garrison Engineer under CWE, Guwahati, Assam have made representation about the inhuman treatment given to them;

(b) whether Government have also received the complaints about the rampant corruption in this Department (CWE, Guwahati); and

(c) if so, what action has been taken by the Engineer-in-Chief, AHQ, New Delhi in this regard?

THE MINISTER OF STATE IN THE [DEPARTMENT OF DEFENCE PRODUCTION AND SUPPLIES IN THE